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Generally the Construction and Maintenance Agreements of grade separations between the 
North Dakota Department of Transportation (NDDOT) and the Railroad and the City, in some 
cases, involves various divisions within NDDOT, the responsibilities regarding these agreements 
will be as follows: 

1.	 Communication with the Railroad as to the location of the bridge, the vertical and 
horizontal clearances, locations of piers and abutments will be the responsibility of the 
Bridge Division with concurrence of the Design Division. 

2.	 After the clearances and span arrangements have been approved by the Railroad, Bridge 
Division will notify Design Division. The respective Design Section will supply the right 
of way limits to the Right-of-Way Section. 

3.	 The Bridge Division will prepare the Construction and Maintenance Agreement and 
submit to the Railroad along with Exhibit C (Nondiscrimination Provisions). 

4.	 The Right-of-Way Section in Design will negotiate with the Railroad for necessary right 
of way (Exhibit A). 

5.	 The Railroad will execute the agreement and return it to the Bridge Division along with 
Exhibit A, Exhibit B (cost estimate for work to be done by the Railroad), Exhibit C and 
Exhibit D (flagging requirements and costs). 

6.	 Bridge Division will have the agreement approved by Legal, signed by the parties 
involved, approved by the FHWA and distributed as follows: 

a. Original to the Construction Division. 
b.	 Copies to the District involved, FHWA, Design Division, Finance Division, and 

Bridge Division File. 
c.	 A letter authorizing the Railroad to proceed with construction will be sent to the 

Railroad after the project is authorized by FHWA. 
d. A copy of Exhibit B will be sent to Program and Project Development. 

7. Progressive billings will be sent from the Railroad to the Bridge Division. 

8.	 The Bridge Division will submit the bill to the appropriate district for review and 
concurrence. Upon District approval, Bridge will prepare the progressive estimate. 

9. The Right-of-Way Section will be responsible for the payment of right of way. 

10.	 Once the project is completed, the District will make a final inspection with the railroad 
and advise Construction and the local road authority. 
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11.	 Construction will process formal acceptance with the Railroad. Copies sent to FHWA, 
Bridge, Design, Finance, District, and the local road authority. 

12.	 Upon receipt of the final bill and acceptance from Construction, the Bridge Division will 
prepare the final progress payment less one percent retainage and request an audit of the 
Railroad. 

13.	 Upon receipt of the final audit report, Bridge Division will process the final estimate of 
payment. 


